

EECS 581 – Project one Person Hours Estimate

Work Area	Estimated Person-Hours
Hint implementation	3
AI solver Easy	2
AI Solver Medium	2
AI Solver Hard	3
P1 functionality	1
Meetings/Meeting Logs	2
Testing	1
Total	14

The team divided Project 2 into 5 separate pieces (the three AI solvers, the Hint implementation and the P1 functionality). We did a plan poker to determine the estimated hours and effort of the project and came up with these hours. It will be split up between each member of the team based on what was discussed in our group meeting.

Actual Person Hours

Group Member	Date	Work Complete	Actual Hours
Bradley Brown	9/28	Meeting logs	1
Bradley Brown	9/28	Estimated hours	1
Ben Haney	9/28	AI solver code	2
Caleb Hite	9/28	Hint implementation	1
Caleb Hite	9/29	Finish hint/ Testing	2
Will Calhoun	9/29	AI solver code	1
Kai Barnhart	9/29	AI solver code	2
Charlie Doherty	9/29	Hint implementation/testing	1
Charlie Doherty	9/29	Architecture Diagrams	1
Will Calhoun	9/30	AI solver code/testing	1
Kai Barnhart	10/05	Final Testing	1
Bradley Brown	10/06	Final Doc check	.5
Total			14.5